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ESTIMATE RUN 05/26/2004

ESTIMATE SUMMARY 08:37:11

CONTID: C13573 ESTIMATE NO: 0017 FINL 1999

PCN: 13573-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 & Iliff Ave. Interchange PERCENT TIME:

PROJECT NO: NH 2254-064

I-225 & Iliff Ave. Interchange

NAME OF ROAD: I-225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/26/2004 DATE TIME STARTED 06/03/2002

7353 S. EAGLE STREET DATE LET 04/18/2002 DATE WORK BEGAN 06/03/2002

DATE AWARDED 05/09/2002 DATE TIME STOPPED 10/31/2003

DATE CONTRACT EXECUTED 05/29/2002 DATE ACCEPTED 10/31/2003

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,469,239.50 PARTICIPATING $ $ 21,086.04

AWARD PROJECT AMT: 8,094,501.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-960.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 58,688.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.06

313.0 TIME ALLOW:

ORIG TIME ALLOW:

340 WORK DAYS

WORK DAYS340

100.00%

-0.23

21,086.04

20,126.04

78,814.23

$

$

$

$

9,469,239.73

0.00

9,469,239.73

0.00

9,469,239.73

0.00

0.00

9,469,239.73

0.00

AMOUNT DUE 9,469,239.73 78,814.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,814.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13573 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 21.000 21.000

EACH 0.000 0.00

421.66000 21.000 8,854.86

202-00001

0010 REMOVAL OF TREE 21.000 21.000

EACH 0.000 0.00

54.87000 21.000 1,152.27

202-00010

0015 REMOVAL OF SLOPE AND DITCH PAVING 21.000 21.000

SY 0.000 0.00

44.77000 21.000 940.17

202-00026

0020 *REMOVAL OF PIPE 3,957.000 3,957.000

LF 0.000 0.00

7.59000 3,957.000 30,033.63

202-00035

0025 REMOVAL OF DELINEATOR 71.000 71.000

EACH 0.000 0.00

5.17000 71.000 367.07

202-00090

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 623.000 623.000

SY 0.000 0.00

4.18000 623.000 2,604.14

202-00190

0035 REMOVAL OF SIDEWALK 1,329.000 1,329.000

SY 0.000 0.00

3.72000 1,329.000 4,943.88

202-00200

0040 REMOVAL OF CURB AND GUTTER 5,498.000 5,498.000

LF 0.000 0.00

2.19000 5,498.000 12,040.62

202-00203

0045 REMOVAL OF CONCRETE PAVEMENT 10,958.000 10,958.000

SY 0.000 0.00

1.20000 10,958.000 13,149.60

202-00210

0050 REMOVAL OF ASPHALT MAT 25,280.000 25,280.000

SY 0.000 0.00

1.75000 25,280.000 44,240.00

202-00220

0055 *REMOVAL OF ASPHALT MAT (PLANING) 6,055.000 6,055.000

SY 0.000 0.00

5.70000 6,055.000 34,513.50

202-00240
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 8,332.000 8,332.000

SF 0.000 0.00

1.55000 8,332.000 12,914.60

202-00250

0065 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

1,393.17000 1.000 1,393.17

202-00495

0070 REMOVAL OF GROUND SIGN 9.000 9.000

EACH 0.000 0.00

130.25000 9.000 1,172.25

202-00810

0075 REMOVAL OF SIGN PANEL 11.000 11.000

EACH 0.000 0.00

130.25000 11.000 1,432.75

202-00821

0080 *REMOVAL OF FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

206.75000 4.000 827.00

202-00825

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

2,460.30000 1.000 2,460.30

202-00828

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000

EACH 0.000 0.00

460.02000 2.000 920.04

202-00848

0095 *REMOVAL OF PEDESTAL POLE 4.000 4.000

EACH 0.000 0.00

268.77000 4.000 1,075.08

202-00858

0100 *REMOVAL OF FENCE 2,328.000 2,328.000

LF 0.000 0.00

2.79000 2,328.000 6,495.12

202-01000

0105 *REMOVAL OF GUARDRAIL TYPE 3 2,639.000 2,639.000

LF 0.000 0.00

2.38000 2,639.000 6,280.82

202-01130

0110 REMOVAL OF GUARDRAIL TYPE 4 220.000 220.000

LF 0.000 0.00

18.94000 220.000 4,166.80

202-01140
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

724.24000 2.000 1,448.48

202-04001

0120 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

132.25000 0.000 0.00

202-04005

0125 *SANDBLASTING 2,960.000 2,960.000

SF 0.000 0.00

0.62000 2,960.000 1,835.20

202-05150

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 135,513.000 135,513.000

CY 0.000 0.00

4.16000 135,513.000 563,734.08

203-00060

0133 MUCK EXCAV 2,525.000 2,525.000

CY 0.000 0.00

5.75000 2,525.000 14,518.75

203-00100

0135 DOZING (LANDSCAPING) 4.000 4.000

HOUR 0.000 0.00

164.23000 4.000 656.92

203-01555

0140 *POTHOLING 221.000 221.000

HOUR 0.000 0.00

166.56000 221.000 36,809.76

203-01597

0145 STRUCTURE EXCAVATION 2,947.000 2,947.000

CY 0.000 0.00

3.80000 2,947.000 11,198.60

206-00000

0150 STRUCTURE BACKFILL (CLASS 1) 270.000 270.000

CY 0.000 0.00

7.31000 270.000 1,973.70

206-00100

0155 FILTER MATERIAL (CLASS B) 0.000 0.000

CY 0.000 0.00

39.35000 0.000 0.00

206-00520

0160 TOPSOIL 3,175.000 3,175.000

CY 0.000 0.00

2.46000 3,175.000 7,810.50

207-00205
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 WETLAND TOPSOIL 230.000 230.000

CY 0.000 0.00

19.98000 230.000 4,595.40

207-00305

0170 STOCKPILE WETLAND TOPSOIL 230.000 230.000

CY 0.000 0.00

3.16000 230.000 726.80

207-00310

0175 EROSION LOG 60.000 60.000

LF 0.000 0.00

5.94000 60.000 356.40

208-00005

0180 EROSION BALES (WEED FREE) 103.000 103.000

EACH 0.000 0.00

11.62000 103.000 1,196.86

208-00011

0185 SILT FENCE 1,139.000 1,139.000

LF 0.000 0.00

1.78000 1,139.000 2,027.42

208-00020

0190 SEDIMENT TRAP 0.000 0.000

EACH 0.000 0.00

257.39000 0.000 0.00

208-00033

0195 STORM DRAIN INLET PROTECTION 17.000 17.000

EACH 0.000 0.00

299.48000 17.000 5,091.16

208-00050

0200 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

1,464.83000 3.000 4,394.49

208-00070

0205 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,439.33000 1.000 2,439.33

208-00100

0210 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,805.71000 1.000 3,805.71

208-00200

0215 *RESET GROUND SIGN 23.000 23.000

EACH 0.000 0.00

273.94000 23.000 6,300.62

210-00810
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

320.46000 4.000 1,281.84

210-00815

0225 RESET VARIABLE MESSAGE SIGN 1.000 1.000

EACH 0.000 0.00

6,885.86000 1.000 6,885.86

210-00820

0230 *RESET FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

749.46000 0.000 0.00

210-00825

0235 *RESET TRAFFIC SIGNAL HEAD 5.000 5.000

EACH 0.000 0.00

180.91000 5.000 904.55

210-00831

0240 *RESET TRAFFIC SIGNAL POLE 2.000 2.000

EACH 0.000 0.00

2,977.17000 2.000 5,954.34

210-00840

0245 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

2,636.03000 1.000 2,636.03

210-00855

0250 *RESET PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

894.18000 2.000 1,788.36

210-00858

0255 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 2.000

EACH 0.000 0.00

1,089.56000 2.000 2,179.12

210-00866

0260 *RESET FENCE 190.000 190.000

LF 0.000 0.00

7.70000 190.000 1,463.00

210-01000

0265 RELAY PIPE (18 INCH) 126.000 126.000

LF 0.000 0.00

48.53000 126.000 6,114.78

210-02018

0270 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,593.88000 0.000 0.00

210-04015
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

181.04000 0.000 0.00

210-04050

0280 *SEEDING (NATIVE) 29.700 26.300

ACRE 3.400 2,513.01

739.12000 29.700 21,951.86

212-00006

0285 *SEEDING (WETLANDS) 0.000 0.000

ACRE 0.000 0.00

1,240.47000 0.000 0.00

212-00028

0290 *MULCHING (WEED FREE HAY) 28.800 25.400

ACRE 3.400 738.11

217.09000 28.800 6,252.19

213-00002

0295 *MULCH TACKIFIER 3,810.000 3,810.000

LB 0.000 0.00

1.55000 3,810.000 5,905.50

213-00061

0300 *SOIL RETENTION BLANKET (EXCELSIOR) 3,970.000 3,970.000

SY 0.000 0.00

1.29000 3,970.000 5,121.30

216-00015

0305 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

139.56000 0.000 0.00

217-00020

0310 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

93.02000 0.000 0.00

250-00110

0315 AGGREGATE BASE COURSE (CLASS 6) 6,659.000 6,659.000

CY 0.000 0.00

21.54000 6,659.000 143,434.86

304-06007

0320 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 662.140 662.140

TON 0.000 0.00

93.19000 662.140 61,704.83

403-00720

0325 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,072.420 10,072.420

TON 0.000 0.00

38.82000 10,072.420 391,011.34

403-33841
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,198.310 4,198.310

TON 0.000 0.00

45.74000 4,198.310 192,030.70

403-33871

0335 *EMULSIFIED ASPHALT (SLOW-SETTING) 627.000 627.000

GAL 0.000 0.00

1.65000 627.000 1,034.55

411-10255

0340 *CONCRETE PAVEMENT (12 INCH) 10,488.000 10,488.000

SY 0.000 0.00

36.70000 10,488.000 384,909.60

412-01200

0345 *CONCRETE PAVEMENT (13 INCH) 25,309.000 25,309.000

SY 0.000 0.00

37.21000 25,309.000 941,747.89

412-01300

0350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY 0.000 0.00

14.22000 0.000 0.00

420-00100

0355 GEOTEXTILE (WEED BARRIER) 2,333.000 2,333.000

SY 0.000 0.00

2.38000 2,333.000 5,552.54

420-00200

0360 *DRILLED CAISSON (30 INCH) 51.000 51.000

LF 0.000 0.00

307.61000 51.000 15,688.11

503-00030

0365 *DRILLED CAISSON (48 INCH) 31.000 31.000

LF 0.000 0.00

157.82000 31.000 4,892.42

503-00048

0370 RIPRAP (18 INCH) 36.000 36.000

CY 0.000 0.00

61.60000 36.000 2,217.60

506-00218

0375 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.100 11.100

CY 0.000 0.00

252.45000 11.100 2,802.20

507-00100

0380 CONCRETE CLASS D (BOX CULVERT) 63.000 63.000

CY 0.000 0.00

280.00000 63.000 17,640.00

601-03030
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 CONCRETE CLASS D (WALL) 167.000 167.000

CY 0.000 0.00

225.00000 167.000 37,575.00

601-03050

0390 *REINFORCING STEEL 36,550.000 36,550.000

LB 0.000 0.00

0.39000 36,550.000 14,254.50

602-00000

0395 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB 0.000 0.00

0.47000 0.000 0.00

602-00020

0400 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,348.000 1,348.000

LF 0.000 0.00

50.05000 1,348.000 67,467.40

603-01185

0405 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 648.000 648.000

LF 0.000 0.00

62.22000 648.000 40,318.56

603-01245

0410 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,459.000 1,459.000

LF 0.000 0.00

58.26000 1,459.000 85,001.34

603-01305

0415 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 127.000 127.000

LF 0.000 0.00

105.32000 127.000 13,375.64

603-01365

0420 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 6.000

LF 0.000 0.00

96.30000 6.000 577.80

603-01425

0425 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,161.000 1,161.000

LF 0.000 0.00

105.80000 1,161.000 122,833.80

603-01485

0430 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,600.000 2,600.000

LF 0.000 0.00

186.05000 2,600.000 483,730.00

603-01605

0435 68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 240.000 240.000

LF 0.000 0.00

254.91000 240.000 61,178.40

603-02540
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 261.000 261.000

LF 0.000 0.00

260.00000 261.000 67,860.00

603-07420

0445 30 INCH CORRUGATED STEEL PIPE 19.000 19.000

LF 0.000 0.00

87.44000 19.000 1,661.36

603-10300

0450 18 INCH PLASTIC PIPE 38.000 38.000

LF 0.000 0.00

185.29000 38.000 7,041.02

603-50018

0455 INLET TYPE C (5 FOOT) 9.000 9.000

EACH 0.000 0.00

1,353.48000 9.000 12,181.32

604-00305

0460 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,881.98000 1.000 2,881.98

604-00505

0465 INLET TYPE D (10 FOOT) 3.000 3.000

EACH 0.000 0.00

4,040.01000 3.000 12,120.03

604-00510

0470 INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,349.99000 1.000 5,349.99

604-00515

0475 INLET TYPE 13 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,471.47000 1.000 3,471.47

604-13010

0480 INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,050.48000 1.000 3,050.48

604-19105

0485 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,447.70000 1.000 3,447.70

604-19110

0490 INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,145.82000 2.000 6,291.64

604-19205
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,132.25000 1.000 4,132.25

604-19210

0500 INLET TYPE R  L 10 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,242.36000 1.000 6,242.36

604-19215

0505 INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,288.88000 1.000 6,288.88

604-19310

0510 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

6,252.21000 2.000 12,504.42

604-25000

0515 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,616.83000 2.000 9,233.66

604-26010

0520 MANHOLE SLAB BASE (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,297.17000 4.000 9,188.68

604-30005

0525 MANHOLE SLAB BASE (10 FOOT) 8.000 8.000

EACH 0.000 0.00

3,214.61000 8.000 25,716.88

604-30010

0530 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

3,752.18000 0.000 0.00

604-30015

0535 MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

9,313.66000 2.000 18,627.32

604-31010

0540 MANHOLE BOX BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

10,554.15000 3.000 31,662.45

604-31015

0545 MANHOLE BOX BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

13,030.31000 1.000 13,030.31

604-31020
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 MANHOLE SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

7,838.12000 1.000 7,838.12

604-39010

0555 GEOCOMPOSITE DRAIN WITH PIPE 120.000 120.000

SY 0.000 0.00

15.27000 120.000 1,832.40

605-83002

0560 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 700.000 700.000

LF 0.000 0.00

16.02000 700.000 11,214.00

606-00301

0565 *GUARDRAIL TYPE 7 (STYLE CC) 615.000 615.000

LF 0.000 0.00

38.25000 615.000 23,523.75

606-00720

0570 *GUARDRAIL TYPE 7 (STYLE CD) 130.000 130.000

LF 0.000 0.00

36.18000 130.000 4,703.40

606-00730

0575 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

418.66000 1.000 418.66

606-01340

0580 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

811.48000 8.000 6,491.84

606-01370

0585 *END ANCHORAGE (FLARED) 9.000 9.000

EACH 0.000 0.00

1,261.16000 9.000 11,350.44

606-02005

0590 *FENCE (TEMPORARY) 917.000 917.000

LF 0.000 0.00

2.64000 917.000 2,420.88

607-11580

0595 *END POST (CHAIN LINK) 5.000 5.000

EACH 0.000 0.00

87.20000 5.000 436.00

607-52905

0600 *CORNER AND LINE BRACE POST (CHAIN LINK) 9.000 9.000

EACH 0.000 0.00

142.66000 9.000 1,283.94

607-52910



CONTID: C13573 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *FENCE CHAIN LINK (72 INCH) 2,152.000 2,152.000

LF 0.000 0.00

8.06000 2,152.000 17,345.12

607-53172

0610 *CONCRETE SIDEWALK (6 INCH) 2,367.000 2,367.000

SY 0.000 0.00

28.33000 2,367.000 67,057.11

608-00006

0615 *CONCRETE CURB RAMP 177.000 177.000

SY 0.000 0.00

43.16000 177.000 7,639.32

608-00010

0620 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,521.000 1,521.000

LF 0.000 0.00

10.86000 1,521.000 16,518.06

609-21010

0625 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,025.000 3,025.000

LF 0.000 0.00

12.82000 3,025.000 38,780.50

609-21020

0630 *GUTTER TYPE 2 (8 FOOT) 34.000 34.000

LF 0.000 0.00

41.49000 34.000 1,410.66

609-24008

0635 *CURB (SPECIAL) 641.000 641.000

LF 0.000 0.00

16.70000 641.000 10,704.70

609-71000

0640 *MEDIAN COVER MATERIAL (CONCRETE) 5,390.000 5,390.000

SF 0.000 0.00

5.58000 5,390.000 30,076.20

610-00030

0645 MEDIAN COVER MATERIAL (STONE) 20,993.000 20,993.000

SF 0.000 0.00

2.63000 20,993.000 55,211.59

610-00055

0650 *DELINEATOR (TYPE I) 88.000 88.000

EACH 0.000 0.00

16.54000 88.000 1,455.52

612-00001

0655 *DELINEATOR (TYPE II) 26.000 26.000

EACH 0.000 0.00

17.57000 26.000 456.82

612-00002
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0660 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

18.61000 0.000 0.00

612-00003

0665 DELINEATOR (TYPE I) (BARRIER) 44.000 44.000

EACH 0.000 0.00

20.68000 44.000 909.92

612-00021

0670 *2 INCH ELECTRICAL CONDUIT (JACKED) 709.000 709.000

LF 0.000 0.00

20.67000 709.000 14,655.03

613-00201

0675 *3 INCH ELECTRICAL CONDUIT (JACKED) 190.000 190.000

LF 0.000 0.00

20.67000 190.000 3,927.30

613-00301

0680 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,605.000 20,605.000

LF 0.000 0.00

7.75000 20,605.000 159,688.75

613-01200

0680 MATERIAL ALLOWANCE 2" E CONDUIT 0.000

LF 0.000 0.00

0.98800 0.000 0.00

0685 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000 440.000

LF 0.000 0.00

11.37000 440.000 5,002.80

613-01300

0690 *PULL BOX (SPECIAL) 17.000 17.000

EACH 0.000 0.00

465.18000 17.000 7,908.06

613-07000

0695 *WIRING 1.000 1.000

L S 0.000 0.00

35,663.95000 1.000 35,663.95

613-10000

0700 *LIGHT STANDARD STEEL (40 FOOT) 12.000 12.000

EACH 0.000 0.00

1,809.04000 12.000 21,708.48

613-32400

0700 MATERIAL ALLOWANCE LIGHT STANDARD 40' 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00
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0705 *LIGHT STANDARD STEEL (50 FOOT) 17.000 17.000

EACH 0.000 0.00

1,948.60000 17.000 33,126.20

613-32500

0705 MATERIAL ALLOWANCE LIGHT STANDARD 50' 0.000

EACH 0.000 0.00

1,885.00000 0.000 0.00

0710 *LIGHT STANDARD FOUNDATION 29.000 29.000

EACH 0.000 0.00

646.09000 29.000 18,736.61

613-40010

0715 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 2.000

EACH 0.000 0.00

2,501.65000 2.000 5,003.30

613-70150

0715 MATERIAL ALLOWANCE LUMINAIRES 150W 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

0720 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 32.000 32.000

EACH 0.000 0.00

656.42000 32.000 21,005.44

613-70400

0720 MATERIAL ALLOWANCE LUMINS 400W 0.000

EACH 0.000 0.00

635.00000 0.000 0.00

0725 *SIGN PANEL (CLASS I) 188.000 188.000

SF 0.000 0.00

23.78000 188.000 4,470.64

614-00011

0730 *SIGN PANEL (CLASS II) 136.000 136.000

SF 0.000 0.00

23.78000 136.000 3,234.08

614-00012

0735 *SIGN PANEL (CLASS III) 65.000 65.000

SF 0.000 0.00

23.78000 65.000 1,545.70

614-00013

0740 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 203.000 203.000

LF 0.000 0.00

22.74000 203.000 4,616.22

614-00220
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0745 *STEEL SIGN POST (W 6X15) 27.000 27.000

LF 0.000 0.00

31.01000 27.000 837.27

614-00615

0750 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 155.000 155.000

LF 0.000 0.00

24.81000 155.000 3,845.55

614-01552

0755 *CONCRETE FOOTING (TYPE 2) 2.000 2.000

EACH 0.000 0.00

744.29000 2.000 1,488.58

614-03002

0760 *PEDESTRIAN SIGNAL FACE (16) 4.000 4.000

EACH 0.000 0.00

631.62000 4.000 2,526.48

614-70117

0760 MATERIAL ALLOWANCE PED SIG FACE 16 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0765 *TRAFFIC SIGNAL FACE (8-8) 6.000 6.000

EACH 0.000 0.00

465.18000 6.000 2,791.08

614-70216

0765 MATERIAL ALLOWANCE SIG FACE 8-8 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

0770 *TRAFFIC SIGNAL FACE (12-8-8) 6.000 6.000

EACH 0.000 0.00

620.24000 6.000 3,721.44

614-70328

0770 MATERIAL ALLOWANCE SIG FACE 12-8-8 0.000

EACH 0.000 0.00

345.00000 0.000 0.00

0775 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000

EACH 0.000 0.00

682.27000 12.000 8,187.24

614-70336

0775 MATERIAL ALLOWANCE SIG FACE 12-12-12 0.000

EACH 0.000 0.00

395.00000 0.000 0.00
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0780 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

12,461.71000 1.000 12,461.71

614-72855

0780 MATERIAL ALLOWANCE SIG CAB 0.000

EACH 0.000 0.00

8,900.00000 0.000 0.00

0785 *PEDESTRIAN PUSH BUTTON 4.000 4.000

EACH 0.000 0.00

149.89000 4.000 599.56

614-72860

0790 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 4,042.000 4,042.000

LF 0.000 0.00

6.20000 4,042.000 25,060.40

614-72871

0790 MATERIAL ALLOWANCE PREFAB LOOP 0.000

LF 0.000 0.00

5.00000 0.000 0.00

0795 *LOOP DETECTOR WIRE 862.000 862.000

LF 0.000 0.00

3.10000 862.000 2,672.20

614-72875

0800 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 9.000

EACH 0.000 0.00

1,080.26000 9.000 9,722.34

614-72878

0800 MATERIAL ALLOWANCE DET AMP LOOP 0.000

EACH 0.000 0.00

845.00000 0.000 0.00

0805 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

19,641.02000 1.000 19,641.02

614-72886

0805 MATERIAL ALLOWANCE INTERSECTION CAMERA 0.000

EACH 0.000 0.00

14,550.00000 0.000 0.00

0810 *FLASHING BEACON 6.000 6.000

EACH 0.000 0.00

1,767.69000 6.000 10,606.14

614-80000
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0815 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000

EACH 0.000 0.00

6,569.40000 3.000 19,708.20

614-81010

0815 MATERIAL ALLOWANCE TS POLE 1 MAST ARM 0.000

EACH 0.000 0.00

4,150.00000 0.000 0.00

0820 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,705.67000 1.000 1,705.67

614-84000

0820 MATERIAL ALLOWANCE PED POLE STEEL 0.000

EACH 0.000 0.00

395.00000 0.000 0.00

0825 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 6.000 6.000

EACH 0.000 0.00

1,550.61000 6.000 9,303.66

614-84100

0825 MATERIAL ALLOWANCE PED POLE ALUM 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

0830 *TELEMETRY (FIELD) 3.000 3.000

EACH 0.000 0.00

568.56000 3.000 1,705.68

614-86105

0830 MATERIAL ALLOWANCE TELE 3.000

EACH -3.000 -960.00

320.00000 0.000 0.00

0835 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

3,618.08000 1.000 3,618.08

614-86238

0835 MATERIAL ALLOWANCE CONT SS FA 8 0.000

EACH 0.000 0.00

2,995.00000 0.000 0.00

0840 *CONTROLLER (TYPE 170E) 3.000 3.000

EACH 0.000 0.00

9,096.89000 3.000 27,290.67

614-86245
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0840 MATERIAL ALLOWANCE CONT  170E 0.000

EACH 0.000 0.00

5,560.00000 0.000 0.00

0845 *OPTICAL TRANSCEIVER 4.000 4.000

EACH 0.000 0.00

4,476.09000 4.000 17,904.36

614-87020

0845 MATERIAL ALLOWANCE OP. TRANS 0.000

EACH 0.000 0.00

2,245.00000 0.000 0.00

0850 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,223.000 1,283.000

LF 940.000 3,252.40

3.46000 2,223.000 7,691.58

614-87406

0855 *DETOUR PAVEMENT 2,462.000 2,462.000

SY 0.000 0.00

9.46000 2,462.000 23,290.52

621-00450

0860 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

64,805.03000 1.000 64,805.03

625-00000

0865 *MOBILIZATION 0.400 0.400

L S 0.000 0.00

609,770.58000 0.400 243,908.23

626-00000

0870 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,675.32000 1.000 7,675.32

626-01000

0875 *THERMOPLASTIC PAVEMENT MARKING 1,324.000 1,324.000

SF 0.000 0.00

3.10000 1,324.000 4,104.40

627-00002

0880 *EPOXY PAVEMENT MARKING 135.000 135.000

GAL 0.000 0.00

103.37000 135.000 13,954.95

627-00005

0885 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 614.000 614.000

GAL 0.000 0.00

36.18000 614.000 22,214.52

627-00012
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0890 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 583.000 583.000

SF 0.000 0.00

9.30000 583.000 5,421.90

627-03000

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

93.000 93.000

SF 0.000 0.00

15.51000 93.000 1,442.43

627-30325

0900 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,372.000 1,372.000

SF 0.000 0.00

9.30000 1,372.000 12,759.60

627-30330

0905 *SURVEY MONUMENT (TYPE 1) 8.000 8.000

EACH 0.000 0.00

215.36000 8.000 1,722.88

629-01001

0910 *SURVEY MONUMENT (TYPE 5) 0.000 0.000

EACH 0.000 0.00

215.36000 0.000 0.00

629-01005

0915 *SURVEY MONUMENT (TYPE 1A) 0.000 0.000

EACH 0.000 0.00

215.36000 0.000 0.00

629-01011

0920 FLAGGING 5,943.000 5,943.000

HOUR 0.000 0.00

24.81000 5,943.000 147,445.83

630-00000

0925 UNIFORMED TRAFFIC CONTROL 743.000 743.000

HOUR 0.000 0.00

36.18000 743.000 26,881.74

630-00003

0930 TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

3,618.09000 2.000 7,236.18

630-00004

0935 TRAFFIC CONTROL INSPECTION 126.000 126.000

DAY 0.000 0.00

36.18000 126.000 4,558.68

630-00007

0940 TRAFFIC CONTROL MANAGEMENT 290.000 290.000

DAY 0.000 0.00

140.00000 290.000 40,600.00

630-00012
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0945 FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

465.18000 4.000 1,860.72

630-80001

0950 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000

EACH 0.000 0.00

87.87000 9.000 790.83

630-80336

0955 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000

EACH 0.000 0.00

36.18000 39.000 1,411.02

630-80341

0960 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 55.000

EACH 0.000 0.00

62.02000 55.000 3,411.10

630-80342

0965 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 7.000

EACH 0.000 0.00

62.02000 7.000 434.14

630-80343

0970 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 206.000 206.000

SF 0.000 0.00

10.85000 206.000 2,235.10

630-80344

0975 PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

7,856.41000 2.000 15,712.82

630-80355

0980 DRUM CHANNELIZING DEVICE 217.000 217.000

EACH 0.000 0.00

15.51000 217.000 3,365.67

630-80360

0985 CONCRETE BARRIER (TEMPORARY) 7,660.000 7,660.000

LF 0.000 0.00

17.52000 7,660.000 134,203.20

630-80370

0990 TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

5.17000 300.000 1,551.00

630-80380

0995 *MOBILE PAVEMENT MARKING ZONE 3.000 3.000

DAY 0.000 0.00

516.87000 3.000 1,550.61

630-80520
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1000 IMPACT ATTENUATOR (TEMPORARY) 7.000 7.000

EACH 0.000 0.00

5,272.06000 7.000 36,904.42

630-85010

1005 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1010 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

1015 F/A ASPHALT PAVEMENT INCENTIVE -2,058.570 -2,058.570

F A 0.000 0.00

1.00000 -2,058.570 -2,058.57

700-70012

1020 F/A CONCRETE INCENTIVE PAYMENT 42,585.460 42,585.460

F A 0.000 0.00

1.00000 42,585.460 42,585.46

700-70013

1025 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

1030 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

1035 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1040 F/A ROADWAY SMOOTHNESS 984.760 984.760

F A 0.000 0.00

1.00000 984.760 984.76

700-70035

1045 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1050 F/A ADJUST UTILITIES 54,284.120 49,851.420

F A 4,432.700 4,432.70

1.00000 54,284.120 54,284.12

700-70060
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1055 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,867.590 0.000

F A 2,867.590 2,867.59

1.00000 2,867.590 2,867.59

700-70070

1060 F/A REPAIR LANDSCAPING 3,182.390 0.000

F A 3,182.390 3,182.39

1.00000 3,182.390 3,182.39

700-70130

1065 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1350 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

1355 ABC (SPEC) 2,863.000 2,863.000

CY 0.000 0.00

24.45000 2,863.000 70,000.35

304-09000

1365 FLASH ARROW PANEL (C TY) 3.000 3.000

EACH 0.000 0.00

4,900.00000 3.000 14,700.00

630-80358

1370 REM WALL REMOVAL OF TYPE 7 BARRIER 637.000 637.000

LF 0.000 0.00

24.00000 637.000 15,288.00

202-00155

1380 CONC PVMT (12-1/2 IN) (FAST TRACK) ADDITIONAL FOR 12" 
AND 13" CONCRETE PAVEMENT

2,632.000 2,632.000

SY 0.000 0.00

14.00000 2,632.000 36,848.00

412-01252

1385 ADDED ITEM (DOLLAR)/ DEWATERING TANK 3,745.500 3,745.500

DOL 0.000 0.00

1.00000 3,745.500 3,745.50

900-00006

1390 TRAFFIC SIGNAL (TEMP) 1.000 1.000

L S 0.000 0.00

22,839.38000 1.000 22,839.38

630-86800

1395 ADDED ITEM (MONTH)/ DSL LINE 13.000 13.000

MON 0.000 0.00

148.75000 13.000 1,933.75

900-00019



CONTID: C13573 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1400 *FENCE (SOUND BARRIER) 0.000 0.000

SF 0.000 0.00

24.60000 0.000 0.00

607-15100

1402 FENCE (SOUND) MASONRY SOUND WALL 40,460.000 40,460.000

SF 0.000 0.00

25.01000 40,460.000 1,011,904.60

607-15100

1405 ADDED ITEM (LUMP SUM)/ WIRELESS TRANSCEIVER 1.000 1.000

L S 0.000 0.00

4,673.90000 1.000 4,673.90

900-00014

1410 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 44.000 44.000

HOUR 0.000 0.00

100.00000 44.000 4,400.00

900-00010

1415 ADDED ITEM (DAY)/ -2.000 -2.000

DAY 0.000 0.00

500.00000 -2.000 -1,000.00

900-00005

1420 GDRAIL TY 7 (SPEC) 360.000 360.000

LF 0.000 0.00

25.82000 360.000 9,295.20

606-00705

1425 20 FT GATE 2.000 2.000

EACH 0.000 0.00

852.51000 2.000 1,705.02

607-60120

1430 MULCHING (HYDRAULIC) 0.900 0.900

ACRE 0.000 0.00

2,250.00000 0.900 2,025.00

213-00011

1435 MODIFY INLET TY D 3.000 3.000

EACH 0.000 0.00

385.00000 3.000 1,155.00

210-04020

1440 TRAFFIC SIG EQUIP RAMP F / ILIFF 1.000 1.000

L S 0.000 0.00

2,907.24000 1.000 2,907.24

614-86710

1445 ILLUMINATED SIGN FURNISH ONLY 1.000 1.000

EACH 0.000 0.00

1,477.75000 1.000 1,477.75

614-10130
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1450 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 1.000 3,000.00

3,000.00000 1.000 3,000.00

900-00014

CAT 0200 $19,026.20 7,276,957.56CURRENT AMT 7,276,957.56 $$

CAT NO0201 RETAINING WALLS 

1070 STRUCTURE EXCAVATION 350.000 350.000

CY 0.000 0.00

3.80000 350.000 1,330.00

206-00000

1075 STRUCTURE BACKFILL (CLASS 1) 950.000 950.000

CY 0.000 0.00

7.31000 950.000 6,944.50

206-00100

1080 FILTER MATERIAL (CLASS B) 165.000 165.000

CY 0.000 0.00

39.35000 165.000 6,492.75

206-00520

1085 *CONCRETE SEALER 146.000 146.000

SY 0.000 0.00

4.35000 146.000 635.10

515-00400

1090 CONCRETE CLASS D (WALL) 295.000 295.000

CY 0.000 0.00

225.00000 295.000 66,375.00

601-03050

1095 *STRUCTURAL CONCRETE COATING 900.000 900.000

SF 0.000 0.00

0.47000 900.000 423.00

601-40301

1100 *REINFORCING STEEL 25,750.000 25,750.000

LB 0.000 0.00

0.39000 25,750.000 10,042.50

602-00000

1105 *REINFORCING STEEL (EPOXY COATED) 3,000.000 3,000.000

LB 0.000 0.00

0.47000 3,000.000 1,410.00

602-00020

1110 GEOCOMPOSITE DRAIN WITH PIPE 225.000 225.000

SY 0.000 0.00

15.27000 225.000 3,435.75

605-83002



CONTID: C13573 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

1115 *BRIDGE RAIL TYPE 7 414.000 414.000

LF 0.000 0.00

38.20000 414.000 15,814.80

606-10700

1360 RIPRAP (SPECIAL) 217.000 217.000

CY 0.000 0.00

31.65000 217.000 6,868.05

506-00010

CAT 0201 $0.00 119,771.45CURRENT AMT 119,771.45 $$

CAT NO0300 STR. F-17-HV 

1120 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

23,296.32000 1.000 23,296.32

202-00400

1125 STRUCTURE EXCAVATION 1,141.000 1,069.000

CY 72.000 273.60

3.80000 1,141.000 4,335.80

206-00000

1130 STRUCTURE BACKFILL (CLASS 1) 1,083.000 1,083.000

CY 0.000 0.00

7.31000 1,083.000 7,916.73

206-00100

1135 STRUCTURE BACKFILL (CLASS 2) 162.000 98.000

CY 64.000 826.24

12.91000 162.000 2,091.42

206-00200

1140 MECHANICAL REINFORCEMENT OF SOIL 1,083.000 1,083.000

CY 0.000 0.00

10.10000 1,083.000 10,938.30

206-00360

1145 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

11,887.99000 1.000 11,887.99

206-01781

1150 *DRILLED CAISSON (24 INCH) 853.000 853.000

LF 0.000 0.00

39.38000 853.000 33,591.14

503-00024

1155 *DRILLED CAISSON (60 INCH) 70.000 70.000

LF 0.000 0.00

202.47000 70.000 14,172.90

503-00060
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-HV 

1160 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 152.000 152.000

CY 0.000 0.00

252.45000 152.000 38,372.40

507-00100

1165 *CONCRETE SEALER 2,137.000 2,137.000

SY 0.000 0.00

4.35000 2,137.000 9,295.95

515-00400

1170 BRIDGE EXPANSION DEVICE (0-4 INCH) 144.000 144.000

LF 0.000 0.00

92.46000 144.000 13,314.24

518-01004

1175 CONCRETE CLASS D (BRIDGE) 827.000 827.000

CY 0.000 0.00

288.00000 827.000 238,176.00

601-03040

1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000

CY 0.000 0.00

288.00000 0.000 0.00

1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000

CY 0.000 0.00

288.00000 0.000 0.00

1180 *BRIDGE DECK FINISH (SAWED GROOVES) 1,965.000 1,965.000

SY 0.000 0.00

5.30000 1,965.000 10,414.50

601-40250

1185 *STRUCTURAL CONCRETE COATING 2,164.000 2,164.000

SF 0.000 0.00

0.47000 2,164.000 1,017.08

601-40301

1190 *REINFORCING STEEL 38,400.000 38,400.000

LB 0.000 0.00

0.39000 38,400.000 14,976.00

602-00000

1195 *REINFORCING STEEL (EPOXY COATED) 239,922.000 239,922.000

LB 0.000 0.00

0.47000 239,922.000 112,763.34

602-00020

1200 *BRIDGE RAIL TYPE 7 527.000 527.000

LF 0.000 0.00

38.20000 527.000 20,131.40

606-10700
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-HV 

1205 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 527.000 527.000

LF 0.000 0.00

17.11000 527.000 9,016.97

607-53137

1210 *3/4 INCH ELECTRICAL CONDUIT 65.000 65.000

LF 0.000 0.00

8.27000 65.000 537.55

613-00075

1215 *2 INCH ELECTRICAL CONDUIT 1,148.000 1,148.000

LF 0.000 0.00

6.20000 1,148.000 7,117.60

613-00200

1220 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,014.000 1,014.000

LF 0.000 0.00

224.70000 1,014.000 227,845.80

618-10000

1220 MATERIAL ALLOWANCE HV GIRDERS 0.000

LF 0.000 0.00

160.68500 0.000 0.00

1225 MOBILIZATION 0.300 0.300

L S 0.000 0.00

609,770.58000 0.300 182,931.17

626-00000

CAT 0300 $1,099.84 994,140.60CURRENT AMT 994,140.60 $$

CAT NO0301 STR. F-17-HZ 

1230 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

23,296.32000 1.000 23,296.32

202-00400

1235 STRUCTURE EXCAVATION 1,069.000 1,069.000

CY 0.000 0.00

3.80000 1,069.000 4,062.20

206-00000

1240 STRUCTURE BACKFILL (CLASS 1) 1,083.000 1,083.000

CY 0.000 0.00

7.31000 1,083.000 7,916.73

206-00100

1245 STRUCTURE BACKFILL (CLASS 2) 98.000 98.000

CY 0.000 0.00

12.91000 98.000 1,265.18

206-00200
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-HZ 

1250 MECHANICAL REINFORCEMENT OF SOIL 1,083.000 1,083.000

CY 0.000 0.00

10.10000 1,083.000 10,938.30

206-00360

1255 *DRILLED CAISSON (24 INCH) 867.000 867.000

LF 0.000 0.00

39.38000 867.000 34,142.46

503-00024

1260 *DRILLED CAISSON (60 INCH) 88.000 88.000

LF 0.000 0.00

202.47000 88.000 17,817.36

503-00060

1265 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 152.000 152.000

CY 0.000 0.00

252.45000 152.000 38,372.40

507-00100

1270 *CONCRETE SEALER 2,137.000 2,137.000

SY 0.000 0.00

4.35000 2,137.000 9,295.95

515-00400

1275 BRIDGE EXPANSION DEVICE (0-4 INCH) 144.000 144.000

LF 0.000 0.00

92.46000 144.000 13,314.24

518-01004

1280 CONCRETE CLASS D (BRIDGE) 856.000 856.000

CY 0.000 0.00

288.00000 856.000 246,528.00

601-03040

1285 *BRIDGE DECK FINISH (SAWED GROOVES) 1,965.000 1,965.000

SY 0.000 0.00

5.30000 1,965.000 10,414.50

601-40250

1290 *STRUCTURAL CONCRETE COATING 2,164.000 2,164.000

SF 0.000 0.00

0.47000 2,164.000 1,017.08

601-40301

1295 *REINFORCING STEEL 38,400.000 38,400.000

LB 0.000 0.00

0.39000 38,400.000 14,976.00

602-00000

1300 *REINFORCING STEEL (EPOXY COATED) 239,938.000 239,938.000

LB 0.000 0.00

0.47000 239,938.000 112,770.86

602-00020
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PCN: 13573-BID ESTIMATE RUN 05/26/2004

PROJECT: NH 2254-064 ESTIMATE NO: 0017 08:37:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-HZ 

1305 *BRIDGE RAIL TYPE 7 527.000 527.000

LF 0.000 0.00

38.20000 527.000 20,131.40

606-10700

1310 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 527.000 527.000

LF 0.000 0.00

17.11000 527.000 9,016.97

607-53137

1315 *3/4 INCH ELECTRICAL CONDUIT 60.000 60.000

LF 0.000 0.00

8.27000 60.000 496.20

613-00075

1320 *2 INCH ELECTRICAL CONDUIT 840.000 840.000

LF 0.000 0.00

6.20000 840.000 5,208.00

613-00200

1325 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,014.000 1,014.000

LF 0.000 0.00

224.70000 1,014.000 227,845.80

618-10000

1330 *MOBILIZATION 0.300 0.300

L S 0.000 0.00

609,770.58000 0.300 182,931.17

626-00000

CAT 0301 $0.00 991,757.12CURRENT AMT 991,757.12 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

54,832.12000 1.000 54,832.12

620-00002

1340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,143.98000 1.000 23,143.98

620-00012

1345 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,276.67000 1.000 1,276.67

620-00020

1375 ADDED ITEM (MONTH)/ NEXTEL PHONES 92.000 92.000

MON 0.000 0.00

80.00000 92.000 7,360.00

900-00019

CAT 0400 $0.00 86,612.77CURRENT AMT 86,612.77 $$

PROJECT TOTAL 20,126.04 $ 9,469,239.50CURRENT AMT 9,469,239.50 $$


